
.JVfay 10, 1994

Mr. Carlos Sanchez
Unit ed S t a t e s Environmental Protect ion Agency
Region VI Headquart er s
1445 Ross Avenue, 7th F l o o r
D a l l a s , Texa s 75202-2733
Re: RSR Corporat ion S i t e , Dal la s Hous ing A u t h o r i t y S i t e (Operable Unit 2)

M o n t h l y Progress Report: Report No. 8
J N 1 5 3 5 0 3 . 1

Dear Mr. Sanchez:
The f o l l o w i n g is the Monthly Progress Report for work per formed in the month of Apri l and
for planned activities for the month of May.
T h i s report has been prepared by R M T / J o n e s and N e u s e , Inc. (RMT/JN) on behal f of the Dal la s
Housing Authori ty (DHA). The Monthly Progress Report is required under the Administrative
Order on Consent for Remedial I n v e s t i g a t i o n / F e a s i b i l i t y S t u d y and Removal Actions , dated
August 9, 1993 for the Dallas Housing Authori ty (Operable Unit 2), at the RSR Corporation site
in D a l l a s , Texas .
A c t i v i t i e s in A p r i l
1. A c t i v i t i e s associated with the transition f r om Camp Dresser & M c K e e , Inc. (CDM) to

R M T / J o n e s and N e u s e , Inc. as RI/FS and Remediation Oversight consultant for DHA
were init iated and the m a j o r i t y c ompl e t ed .

2. Asbestos abatement contractor continued work. As of the end of A p r i l , asbestos
abatement is approx imat e ly 75 percent comple t e .

3. F i e l d s a m p l i n g (50' x 50' grad and b u i l d i n g s ) s t o p p e d to al low transi t ion f rom CDM to
R M T / J N .

4. Geophys i ca l survey was comple t ed and this in f ormat i on provided to EPA.
5. Planning activities were ini t iated to c o m p l e t e RI/FS activit ies within the previous d e f in ed
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Mr. Carlos Sanchez
Environmental Protec t ion Agency
May 10, 1994
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Activ i t i e s Planned for May
1. Coordination meetings with EPA and T N R C C will be held to discuss pr imary contacts

for the RMT/JN team, status of p r o j e c t , schedule of upcoming activit ies , and waste
c l a s s i f i c a t i o n issues.

2. RI/FS f i e l d s a m p l i n g activities (soil borings, monitor well i n s t a l l a t i o n , groundwater
s a m p l i n g , surface water and sediment s a m p l i n g ) will be c ompl e t ed .

3. F i r s t d r a f t versions of sections of the RI/FS will be submitted to EPA for review.
4. Grid s a m p l i n g and b u i l d i n g sampl ing will be restarted.
5. Contract with Rust Remediation will be signed and f i e l d mobil izat ion will be in i t ia t ed .
If you have any questions or comments concerning this r epor t , p lease do not hesitate to contact
me at (214) 490-8696.
S i n c e r e l y ,
R M T / J O N E S A N D N E U S E , I N C .

Dan L. M u e l l e r , P.E.
P r o j e c t Manager
D L M / v k h / S a n c h e z
cc: Lori Hender s on , D a l l a s H o u s i n g A u t h o r i t y

T i m L o t t , Dal la s H o u s i n g Author i ty
Joe Werner, Hayne s & Boone
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